

Trail or activity		Note: assignments on a calendar basis are only indicative - actual start and finish dates will flow from one year to the				
		2012	2013	2014	2015	2016
Governance	Integration into Municipal structure	plan, and complete integration	<i>participate</i>	<i>participate</i>	<i>participate</i>	<i>participate</i>
	Private land use package	plan and complete		<i>apply, revise as necessary</i>	<i>apply, revise as necessary</i>	<i>apply, revise as necessary</i>
	Funding strategy and package	plan and complete		<i>apply, revise as necessary</i>	<i>apply, revise as necessary</i>	<i>apply, revise as necessary</i>
	Other	plan and complete				
Ongoing support activities	Trail information: brochures, guides, general information	develop/confirm strategy	have a complete (but evolving) package available	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>
	Publicity	develop strategy	start implementation	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>
	Maps	identify exact needs and find resources for production	produce maps as required	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>
	Web site	identify web master, complete contents	maintain	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>
	Trail maintenance mechanism	plan	implement	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>
	Organisational support: routine functions and expenses	clarify needs and possible solutions	implement	<i>ongoing</i>	<i>ongoing</i>	<i>ongoing</i>

Trail or activity	Note: assignments on a calendar basis are only indicative - actual start and finish dates will flow from one year to the next					
		2012 (year 1)	2013 (Year 2)	2014 (year 3)	2015 (year 4)	2016 (year 5)
Trails	Merrickville- Limerick Forest North	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>
	Woodland -Toboggan Hill Loop	Complete design, resource and funding requirements	Approval, complete trail development and construction	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>
	Schoolhouse -Armstrong Roads Loop		Planning, requirements and funding	Approval, trail development and construction	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>
	WetaInds Trail and Fairgrounds Loop	Planning: design, resource and funding and permission requirements	Approval, trail development and construction	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>
	Paved shoulders or paths along highways (a): Rd 43 segments on either side of Village	Planning: design, resource and funding and permission requirements	approval, submit for construction	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>	<i>Upgrades and maintenance</i>
	Paved shoulders or paths along highways(b): throughout municipality		Exploration and concept development	Planning: design, resource and funding and permission requirements	Approval, trail development and construction	Integrate into information package and trail upgrade/ maintenance plan
	Links with existing trails , within Village , and without; new walks within the Village	Exploration and concept development	Planning: design, resource and funding and permission requirements	Approval, trail development and construction	Integrate into information package and trail upgrade/ maintenance plan	<i>Upgrades and maintenance</i>
	New long distance trails throughout Wolford		Exploration and concept development		Planning: design, resource and funding and permission requirements	Approval, trail development and construction
	Long term vision for Trails network in Merrickville-Wolford		Exploration and concept development	Planning: design, resource and funding and permission requirements	Integrate into Master Plan	<i>review regularly</i>